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September 13, 1967
WOH: ga:341

Post Office Box 8031
Southwest Station
Washington, D. C. 20024

Attention:

Subject: Transmittal of Monthly Progress Report (No. 9)

Reference: | Task Order No. 17

Enclosures: (a) Six (6) Copies of "Ninth Monthly Progress Report
Covering Period 1 August 1967 through 31 August 1967"

Gentlemen:

Enclosed find six (6) copies of "Ninth Monthly Progress Report Covering

Period 1 August through 31 August 1967" for work performed by[_ ] on 25X1A
Task Order No. 17 under referenced contract per Specification No. DB-1001. 25X1A

Very truly yours,

WOH: ga
Enclosures

DECLASS REVIEW by NIMA/DOD

25X1A

SECRET
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NINTH MONTHLY PROGRESS REPORT COVERING PERIOD

August 1, 1967 Through August 31, 1967

TASK ORDER NO. 17 - | | 25X1A

Project Activities During Reporting Period

Work was performed on the following tasks:

I1 - Security and Control Procedures - 100% Complete

An Addendum was prepared for this task. Delivery will be
effected by Courier on September 6, 1967.

Im - Briefing Board Procedures - 100% Complete

An Addendum was prepared for this task. Delivery will be
effected by Courier on September 6, 1967.

In - Machine Graphics Procedures - 100% Complete

An Addendum was prepared and submitted for this task.

Io - COINS and Computer-to-Computer Link - 100% Complete

Concurrence was given by the Center.

IIb - System Description Report - 85% Complete

The Pre-Publication Issue of the report 'NPIC IIS System
Requirements" (Part I, Vols. 1 and 2) was completed and
submitted. A critique of this report (first step of a

two step critique) was orally presented by IPD. Appropriate
revision to the report is underway.

The master copy for Part III, "Informal Memoranda' for

Task Il through Io was completed. Delivery will be

effected by Courier on September 6, 1967.
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LITI - Component Specifications - 257% Complete

Preliminary specifications were prepared for the Verify, Edit,
and Approval (VEA) computer program and the Edit Console.
Development of other component specifications continued.

IV - System Implementation Plan - 257 Complete

Work continued on the development of the identity, sequence,
and schedule of events for the critical path; procedures;

- and management recommendations.

Percentage of total work completed as of the reporting date
is estimated at 807%.

B. - Planned Activities

Revision of the Pre-Publication Issue of the report "NPIC IIS
System Requirements'" (Part I, Vols. 1 and 2) preparatory to
completion of the publication master copy will continue. This
revision will endeavor to incorporate Center comments (to be

STATINTL

N/ presented by the Center during the second week of September)

in accordance with the agreement between

STATINTL bn 26 July, 1967.

Development of component specifications and the system
implementation plan will continue.

A proposal requesting contractual action on items outlined
in Section F of this report will be prepared in the near
future including a breakdown of additional funding required
to support the extension of time and effort under those

program tasks indicated.
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c. - Pending, Unresolved Technical Problems - None

D. - Pending, Unresolved Contractual Problems

Resolution of the item presented in last month's report is

still pending.

E. - Oral Agreements on Technical Matters

Sample software and hardware specifications showing content
and form were submitted by the Contractor for review and
discussion. Agreement was achieved between the Technical
Monitor and the Contractor on documentation standards for
specifications. An oral review of the Center's critique of
the report '"NPIC 11IS System Requirements” resulted in the
following agreements:
(a) The "'system language" shall be eliminated from the

J1s. 1t was believed by the Center that contractoxr

estimates for both time and cost to develop an

operational system language were conservative.

1t was agreed that conventional programming

techniques like the assembly program for the

UNIVAC 494 and compilers such as FORTRAN and

COBOL would be utilized in order mnot to risk

ultimate greater cost and delay in system

implementation.

(b) The RUM Executive System will be used intact except
for allowance of new Input/Output equipment. An
I1S real-time program will be developed to operate

as one of the three real-time programs under RUM.
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(c) The content and approach to the development of
the system implementation plan was discussed and
generally concurred in by the technical monitor.

(d) Specifications for the Real-Time and Batch Mensuration
Programs will not be required,

(e) Specifications for software, hardware, and files
(Part LI, NPIC IIS System Requirements) and the

-’ "System Implementation Plan' will be submitted on
November 1, 1967 as publication master copy in
fulfillment of contractual deliverable items.
Revision of the Pre-Publication issue of Part I,
IIS System Requirements to incorporate Center
comments will be submitted on November 15, 1967
as publication master copy in fulfillment of
contractual deliverable items.

F. - Agreements which Require Contractual Approval

1. Agreements reached between Technical Monitor of the sponsor
and Contractor Program Manager concerning items outlined
under Section E should be incorporated into the contract
by supplemental action; specifically the extension of
delivery dates of documentation listed in Section E,
subparagraph (e). To clarify these agreed upon performance
periods which reflect not only an extension of time but
require the addition of labor and services the following

is furnished:
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(A) It is estimated that revision of Part I, "1IS

System Requirements' to incorporate design modifi-

cations resulting from the Center critique, which was

not envisioned in the current Contract Statement of

Work, will require an estimated additional 5.7

man-months of effort and an extension of the

delivery date for this report to November 15, 1967.
- Contract costs and fee will be increased by an

25X1A estimated { ]

(B) The documentation standards as agreed upon for soft-
ware specifications include general performance
specifications supplemented by macro-level flow
charts. The flow charts normally represent the
initial step in component program design and
accordingly were not considered when costing the

- current Contract Statement of Work. It is therefore
requested that a change in scope to the Contract be
executed to provide for an estimated additional 5.1
man-months of effort and an extension of the
delivery date for specifications to November 1, 1967.

Contract costs and fee will be increased by an

25X1A
estimated
G. - VUnanswered, Unresolved Matters - None
H. - Status of Funds

See attachment.
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